
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Consolidated Drain Road 438 Phase 2 Corrugated Metal Pipe Lining and 
Consolidated Drain Road 436 Corrugated Metal Pipe Lining and Pipe Replacement in the Cities of 
Los Angeles and Malibu, the unincorporated community of Fernwood, and the unincorporated 
communities near the City of Rolling Hills and the San Pedro area of the City of Los Angeles.

SUBJECT

September 08, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
CONSOLIDATED DRAIN ROAD 438 PHASE 2 CORRUGATED METAL PIPE LINING AND

CONSOLIDATED DRAIN ROAD 436 CORRUGATED METAL PIPE LINING
AND PIPE REPLACEMENT

CITIES OF LOS ANGELES AND MALIBU
THE UNINCORPORATED COMMUNITY OF FERNWOOD

AND THE UNINCORPORATED COMMUNITIES NEAR THE
CITY OF ROLLING HILLS AND THE SAN PEDRO AREA OF THE

CITY OF LOS ANGELES
(SUPERVISORIAL DISTRICTS 3 AND 4)

(3 VOTES)
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ACTING AS THE GOVERNING BODY OF THE LOS ANGELES COUNTY FLOOD CONTROL 
DISTRICT:  Find that the requested changes in work for variations in bid quantities, removal and 
replacement of pipe, and repairing a pipe invert, with an increase in the amount of $38,560, have no 
significant effect on the environment and approve the changes and the increased contract amount 
for Project ID No. FCC0001102 - Consolidated Drain Road 438 Phase 2 Corrugated Metal Pipe 
Lining and Consolidated Drain Road 436 Corrugated Metal Pipe Lining and Pipe Replacement, to 
line and replace storm drains, in the Cities of Los Angeles and Malibu, the unincorporated 
community of Fernwood, and the unincorporated communities near the City of Rolling Hills and the 
San Pedro area of the City of Los Angeles (3 and 4), being performed by Repipe-California, Inc.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your authorization are changes in work
in excess of the Director of Public Works' delegated limit, which are required to complete the project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is an increase of $38,560.

Funding for these changes in work is included in the Los Angeles County Flood Control District
Budget for Fiscal Year 2009-10.  Detailed cost breakdowns for the changes, together with contract
cost summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

The contract for the construction of public works improvements was awarded by your Board on 
March 3, 2009, to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director of 
Public Works or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
September 8, 2009 
 
 
 
PROJECT ID NO. FCC0001102 - CONSOLIDATED DRAIN ROAD 438 PHASE 2 
CORRUGATED METAL PIPE LINING AND CONSOLIDATED DRAIN ROAD 436 
CORRUGATED METAL PIPE LINING AND PIPE REPLACEMENT (Cities of 
Los Angeles and Malibu, the unincorporated community of Fernwood, and the 
unincorporated communities near the City of Rolling Hills and the San Pedro area of the 
City of Los Angeles), Supervisorial Districts 3 and 4, Contractor: Repipe-California, Inc. 
 
Project Description: 
 
Cleaning, video inspection, lining, and replacement of existing storm drains and the 
performance of other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $  2,360.00 
(2) Remove and Replace Pipe 14,000.00 
(3) Repair Corrugated Metal Pipe    22,200.00 
 
 Total    $38,560.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) A section of existing corrugated metal pipe has settled preventing the installation 
of the liner.  It will be necessary to compensate the contractor to excavate and replace 
this section of pipe. 
 
(3) Video inspection revealed that a section of corrugated metal pipe was severely 
corroded.  It will be necessary to compensate the contractor to expose the damaged 
section of pipe and repair the damaged area. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
were negotiated as provided in Subsection 3-2 of the contract specifications. 
Twenty-nine additional working days will be required because of these changes. 
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Financial Information: 
 
Funding for these changes in work is included in the Los Angeles County Flood Control 
District Budget for Fiscal Year 2009-10. 
 
Revised Contract Amount: 
 
 Original contract amount $351,155.00 
 Changes in work to be authorized      38,560.00 
 
 Revised contract amount $389,715.00 
 
 Percent total change to original contract amount             11% 
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